**Herty Mall ADA Improvements**

**Athens, GA**

**May 26, 2021**

**Scale:** 1" = 30'

**Logistics Plan**

---

**Phase 2:**

- **Active Work Zone (5/24/21 to 6/18/21)**
- **Active Work Zone (5/26/21 to 5/27/21)**
- **Active Work Zone (6/7/21 to 6/18/21)**
- **Limited Access at Existing Door**
- **Construction Traffic To/From Baldwin Street**
- **Construction Staging Area**
- **No Parking**
- **Perimeter Control**
- **Pedestrian Access**
- **Main Library**
- **Hirsch Hall**
- **Dean Rusk Hall**
- **Sanford Hall**
- **BROOKS HALL**
- **PHASE 2:**

---

**May 26, 2021**

**Logistics Plan**

---
Logistics Plan

Herty Mall ADA Improvements
Athens, GA
May 26, 2021

SCALE: 1"=30'

PHASE 3:
(6/18/21 TO 8/5/21)

ACTIVE WORK ZONE
(7/5/21 TO 8/5/21)

PERIMETER CONTROL

PEDESTRIAN ACCESS
THROUGH CONSTRUCTION SITE

CONSTRUCTION TRAFFIC TO/FROM BALDWIN STREET

TEMPORARY WALKWAY

NO PARKING: CONSTRUCTION AREA